
1.0 INTRODUCTION
The Department of the Navy (Navy) prepared this 
monthly progress report (MPR) to discuss 
environmental cleanup at the former Mare Island 
Naval Shipyard (MINS) in Vallejo, California. This 
MPR does not discuss cleanup work by the City of 
Vallejo or its developers, Lennar Mare Island and 
Weston Solutions, through the Navy’s Environmental 
Services Cooperative Agreement (ESCA). The work 
completed through those agreements this month is 
reported separately. This MPR discusses progress 
made during the reporting period from February 24, 
2017 through March 30, 2017.  The information 
provided in this report includes updates to fieldwork 
and removal actions, document submittals, the 
progress of regulatory reviews, issues associated 
with Navy environmental programs, and Base 
Realignment and Closure (BRAC) Cleanup Team 
(BCT) and Restoration Advisory Board (RAB) 
meetings.

2.0  FIELDWORK, REMOVAL 
ACTIONS AND UPCOMING EVENTS 
During the month of March 2017 the Navy 
performed fieldwork at Installation Restoration Site 
17 (IR17) and Building 503 Area, and Solid Waste 
Management Unit (SWMU) 78 and Building 505 
Site.  
IR17 and Building 503 Area
The Navy continues to conduct remedial action 
fieldwork in the IR17 and Building 503 Area.  
Backfill completion and asphalt paving operations at 
the southeast corner of Azuar Drive and J Street have 
been delayed on account of saturated soil conditions 

and will be resumed after an extended period of dry 
weather.  The closure of J Street between Walnut 
Avenue and Azuar Drive will remain in place until 
the work is complete.

SWMU 78 and Building 505 Site
Navy soil investigation work at the SWMU 78 and 
Building 505 Site on the north end of Mare Island 
has been delayed on account of rain and standing 
water.  The Navy will excavate approximately 4,000 
cubic yards of soil mixed with debris (concrete and 
masonry rubble, pipe, wood) from the site and 
collect soil samples, to investigate the soil below for 
contamination. The investigation work is on hold 
until drier conditions persist.  
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3.0  DOCUMENT SUBMITTALS AND 
PROGRESS OF REGULATORY 
REVIEW 
The Navy submitted the following documents during 
the reporting period:

•  Final Polychlorinated Biphenyl (PCB) Site 
Closure Report for Building A71 in 
Investigation Area F1

•  Final PCB Site Closure Report for Building 
A142 in Investigation Area F1 

•  Draft Land Use Control Remedial Design, 
IR17 and Building 503 Area 

•  Draft Work Plan for Remedial Action - Soil 
Gas Monitoring at IR17 and Building 503 Area 

•  Final Environmental Protection Plan, Remedial 
Investigation at UXO 3 - Dredge Pond 3E and 
Northern Marine Corps Firing Range

The Navy received comments or concurrence from 
regulatory agencies on the following documents 
during the reporting period:
•  Comments received from the Department of 

Toxic Substances Control (DTSC) on the Draft 
Remedial Investigation and Radiological 
Scoping Survey Report, Paint Waste Area 

•  Comments received from the California 
Department of Public Health on the Final Status 
Survey of Debris Disposal Area Near Dike 14

•  Comments received from the DTSC on the 
Draft Final Work Plan for South Shore Area 
(Unexploded Ordnance [UXO] 7) Shoreline 
Munitions Time-Critical Removal Action 

•  Concurrence received from the DTSC and 
comments received from the San Francisco Bay 
Regional Water Quality Control Board 
(Regional Water Board) on the Draft Work Plan - 
As-Needed Groundwater Sampling, Soil Gas 
Sampling, Well Installation, and Well 
Abandonment

•  Concurrence received from the U.S. 
Environmental Protection Agency (EPA) on the 
Draft PCB Site Closure Report for Building 
A142 in Investigation Area F1

4.0  REGULATORY REVIEW:
YEAR-TO-DATE PROGRESS
The documents presented in the following table 
include only documents that address sites where 
the Navy remains responsible for the cleanup 
work.

BCT meetings are held regularly with the Navy,
DTSC, and Regional Water Board to discuss the 
progress of environmental cleanup at MINS. The 
next BCT meeting will be held on May 25, 2017.
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NAVY CONTACT INFORMATION
Janet Lear

BRAC Environmental Coordinator
E-mail: janet.lear@navy.mil

Local Telephone: (707) 562-3104
San Diego Telephone: (619) 524-1924

San Diego Fax: (619) 524-0575
www.bracpmo.navy.mil

RAB MEETING SCHEDULE
The RAB meets the last Thursday of every other
month, unless otherwise noted in bold.  The next 
RAB meetings are scheduled for:

•  May 25, 2017
•  July 27, 2017
•  September 28, 2017

Meetings begin at 7:00 p.m. and are held at:
Mare Island Conference Center
375 G Street, Vallejo, CA 94592


